

Roberts Career Technical Education Center Project Timeline



June 2021	<p>Representative Gomberg informed the District that we would be awarded \$1.9 million for the purchase of a vacant manufacturing facility.</p> <p>Awarded CTE Revitalization Grant, \$125,000 for Diesel Tech, heavy equipment operation, and student career exploration.</p>
October 2021	<p>Purchase the property with \$1.9 million from the State Lottery.</p>
February 2022	<p>Awarded \$75,000 from the United Way Willamette Valley, provided Bric Architects funding for basic design pictures</p>
March 2022	<p>Naming Ceremony: Barbara Roberts Career Technical Education Center</p>
July 2022	<p>Awarded \$500,000, Merkley and Wyden, congressionally directed spending for the purchase of truck driving simulators.</p>
October 2022	<p>District awarded \$1.4 million in ARPA funds from the Yamhill County Board of Commissioners. Began the design phase of the project.</p>
November 2022	<p>The District contracted with Otak (Project Managers) and Bric Architects to design the Barbara Roberts Career Technical Education Center.</p>
January 2023	<p>Presentation panel, Association of Oregon Loggers annual conference.</p> <p>Design team visited McMinnville High School CTE, Chemeketa Auto Tech, Chemeketa Machining, and Salem-Keizer CTEC.</p>
April 2023	<p>Awarded Bremik Construction Company the CMGC Contract</p> <p>Awarded a \$100,000 solar planning grant from the Oregon Department of Energy.</p>
May/June	<p>Ongoing meetings with Otak, Bric, Bremik and Sheridan School District. With Bremik analyzing real construction costs, full contraction is at \$14 million.</p>
June 2023	<p>Board presentation from Otak, recommend demolishing the current building, a savings of \$1.5 million.</p> <p>Tour of Spirit Mountain Casino, food and beverage service</p>
August 2023	<p>Redesign of the building floor plan and site plan, fundraising efforts continue.</p>

Roberts Career Technical Education Center Project Timeline